

Portfolios	Name	Description	Manager	Start	End
Client Engagement and Planning, Enterprise Data, Systems and Interfaces, FY22: Must Do, Prioritized, FY23, FY23 Must Do, Prioritized, FY24, FY24 Must Do, Prioritized	Account Management - Identity Automation Implementation - Phase I	This project will be undertaken to replace all functionality now provided by Fischer Identity with the exception of initial account creation and password management. The project will also replace the Sim-Fischer functionality for 365 account management.	David Sturgis	Jun 2021	May 2024

<p>Client Engagement and Planning, FY24</p>	<p>Sunsetting Upgrade Computers</p>	<p>are currently classified in Team Dynamix as "Upgrade" (Funding Mode) assets. Once the bulk of our FY24 summer replacement cycle is done and interim faculty office spaces are refreshed in summer 2023, we will take stock of how many assets remain with the Upgrade classification. Then we will determine the best course for sunseting that funding classification with a focus on strategies to reduce the overall number of out of support devices that are still in use (4+ year-old laptops and 6+ year-old desktops).</p> <p>Expected deliverables from this project:</p> <ol style="list-style-type: none"> 1) Current snapshot of TD inventory showing the number and locations of all remaining assets classified as Upgrade devices 2) Determination of how assets will be reclassified in TD and the Upgrade funding mode will be retired forever. 3) Proposed modifications (if any) to the annual Computer Replacement project that may facilitate a reduction in the number of out-of-support devices TD lists as still in-use 4) If deemed appropriate, a communication to the BMC community (or an appropriately targeted subset of departments) to raise awareness of the need to replace/retire out-of-support devices and provide general or potentially specific recommendations for taking immediate action. 	<p>Bill Kenny</p>	<p>Oct 2023</p>	<p>Mar 2024</p>
---	-------------------------------------	---	-------------------	-----------------	-----------------